

UNIVERSITY SQUARE MASTER PLAN

Construction Bulletin 7

May 2019

University Square works are almost complete, with Leicester Street now open and the plaza works to be finished by the end of May.

The final works involve completion of concrete pavement, and the final sealing of the concrete and granite terraces. For this to take place, there can be no foot traffic over this area during the sealing process.

Current works

Pelham Street gateway

Final works to the plaza area are being carried out to complete and seal the concrete and granite seating. The area is still an active construction site while works are being carried out, therefore there is no public access permitted to this area.

Leicester Street - now open

Leicester Street works have now been completed and the area is open for use.

Main lawn area

Turf for the main lawn area is almost complete, with mulch surrounding the trees.

Planting and lawn establishment

The majority of the turf and planting is now complete, however these areas will require 13 weeks to establish. Fencing will be in place during this time and it is anticipated the area will be fully open by early spring.

Key dates



End of May 2019

Reopening of Pelham Street Gateway plaza area



Spring 2019

Full reopening of University Square, including main lawn area

To find out more, please contact **9658 9658**, email universitiesquare@melbourne.vic.gov.au or visit melbourne.vic.gov.au/cityprojects



Planting in the Pelham Street garden beds is now complete



Planting in the northern garden beds is now complete



Laying of turf to the central lawn is now complete and will require 13 weeks to fully establish

Thank you for your patience.



CITY OF MELBOURNE